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Last revision: July 21, 2017

FY 2018
Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
AGS-Booster/EBIS Startup Feb 12 -
—>
I
RHIC Cryo Cooldown to 45 K Jan 8 | BILe 12/1,2/3,4/5 15 weeks
RHIC C Coold W - Mar 5 Mar 8 Jun 15 Jun 18
ryo Cooldown/Warm-up ]4_ un A, D <t

RHIC setup/commissioning (3/9 — 3/18) days, 3/9 —3Y/21
RHIC Research with Vs = 200 GeV/n Zr 27 days 3/21-4/17
Setup & RHIC Research with Vs = 200 GeV/n Ru 28 dFys 4/17 - 5f15
Setup & RHIC Research with Vs = 27 GeV/n Au 27 dayf 5/15 — 6/11)inc. 3 days fer FXT
LeReC commissioning Feb 1
H : :
CeC PoP Experiment E= 26.5 GeV/u Au Feb 1 ' 4 days 6/11 - 6/1
|
1 2 days 12 days/
3 days

NSRL (NASA Radiobiology) | 926-11/22 |

I I [

| | [
BLIP Isotopes | January 2 — July 5th |

Shutdon (RHC) S — T

Zr run = 27 days (24.5 “physics” + 2 CeC + .5 float) Dates for first three CeC periods are approximate
Ru run = 28 days (1.5 setup + 24.5 “physics” + 2 CeC) (early April, early and late May)
Au run = 27 days (1 setup + 20 “physics” + 3 FXT + 3 CeC) CeC parasitic commissioning =

“physics” = physics + APEX + maintenance CeC Dedicated running = [} (Total of 11 days)



RHIC Schedule for the week starting Monday 3/5/18

Tuesday: Please note that Greg will start the 9 am
Collider Comm. mtgs tomorrow morning.
Day to day schedules will be discussed and
set at these mtgs

- No access midnight until 7 am
- Access 7 am to 4 pm for Interaction Region (IR) 2
-Access7amto3 pmforiR4
- No access after 4 pm (PS testing and current in the RHIC magnets likely)
Wednesday:
- No access midnight until 7 am
- Daily 9 am Collider Commissioning meetings begin
- Access 7amto 4 pm
- No access after 4 pm
- Permission to proceed with beam injection into RHIC expected
Thursday:
- No access midnight until 7 am
-7 am to 4 pm, Selected Access as/if needed (decided at 9 am mtg)
- No access after 4 pm
Friday:
- No access midnight until 7 am
- Access 7 am to 4 pm Selected Access as/if needed (Bake out equip. rem. expected)
- No access after 4 pm
Saturday and Sunday:
- No access all day, beam operations
Monday (March 12t):
- No access until 10 am, beam operations
- Access 10 am to 2 pm, Selected access as/if needed, decided at 9 am mtg



